
Caltrans Public Information Office
985 Loring Ave.
Crockett, CA  94525

NEW CARQUINEZ SUSPENSION BRIDGE (04-013014)                              Resident Engineer: Bill Bornman
Time Elapsed:  77%
Complete:  89%
Est. Date of Completion: October 2003

WORK IN PROGRESS THIS WEEK:
Begin removing all temporary work not currently in use

DECK 
 Continue welding and bolting the deck sections
 Complete final deck trimming at Tower 2 and 3.  (cut approx. 100mm)

NORTH APPROACH
 Begin installing expansion joint grate

CABLES
 Continue cleaning main cable for painting 
 Begin painting main cable and suspenders on the east side

TOWER 2
 Continue installing stairs and landings in the east leg
 Continue installing electrical system

NEW CROCKETT INTERCHANGE (04-013054)                                            Resident Engineer: Philip Huynh
Time Elapsed:  87%
Complete:  71%
Est. Date of Completion:  Mainline I-80 & Westbound Onramp October 2003, Crockett Ramps Spring 2004

WORK IN PROGRESS THIS WEEK:
EASTBOUND OFFRAMP
 Strip falsework off frame 4
 Install strand/stress on Frame 4
 Install hinge on G1

     
WESTBOUND ONRAMP 
 Construct top deck-frame 3

WESTBOUND OFFRAMP
 Build falsework
 Form soffit and exteriors

VIADUCT
 Form last deck on spans 4 & 5, pour stems on spans 6 & 7
 Rebar top deck on spans 4 & 5
 Striping completed underneath on Dowrelio

RETAINING WALLS
 Set/backfill wall panels on Retaining Wall 2

CARQUINEZ BRIDGE
RETROFIT AND
REPLACEMENT PROJECTS

Status of Construction
Week Ending June 20, 2003



http://www.dot.ca.gov/hq/construc/estdet/04-013014-38.txt


